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Waverly Street-Brookline to Chestnut
Curb/Sidewalk
Landscaping:  S-Bend & Tree Wells

Sidney Street
Pacific to Erie:

Base & Binder Placement (Pacific to Erie)
Curb/Sidewalk

Erie to Allston incl. Erie Intersection:
Excavation for Full Depth Reconstruction
Paving - Base & Binder

Putnam to Henry:
Drainage
Water

* Subject to weather constraints
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Cambridgeport Roadway Improvement Project
Upcoming 3 Week's Work Activities *

Activity Description
2005


